

# Design Professional Litigation Lessons Learned 2017

**McLaughlin Brunson**

**2018 Loss Prevention/Risk Management Seminar**

**For Architects/Engineers/Environmental Consultants**

**Fort Worth - Wednesday, April 18<sup>th</sup>**

**Dallas - Thursday, April 19<sup>th</sup>**

Presentation by:

**Kent Holland**  
ConstructionRisk Counsel, PLLC

[Kent@ConstructionRisk.com](mailto:Kent@ConstructionRisk.com)  
703-623-1932

# Topics Covered

- Indemnification
- Limitation of Liability
- Contractor Claims against A/E
- Site Safety
- Professional Liability Exclusion in CGL Policy
- Ownership & Copyright of Plans
- Warranties

# Indemnification

# Indemnity Obligation Includes First Party Attorneys Fees Based on Language of the Clause

- Indemnity clause in easement agreement required indemnitor (contractor) to pay Indemnitee's (adjoining property owner) first party attorneys fees incurred in suing contractor for property damages.
- This was a “Crane Swing, Tie Back and Swing Scaffold Easement Agreement” granting the contractor an easement during construction for the property adjoining a high rise tower it was constructing.
- During excavation, certain damages occurred to the foundation and structure of the neighboring buildings.
- *Bainbridge St. Elmo Bethesda Apartments, LLC v. White Flint Express Realty Group, 454 Md. 475, 164 A. 3d 978, (Maryland 2017).*
- *Continued on next slide.*

## Indemnity of 1<sup>st</sup> Party Claim (continued)

- Contractor was obligated to defend and indemnify (including attorneys' fees) the property owner from “all claims, demands, debts, actions, causes of action, suits, obligations, losses, costs expenses, fees, and liabilities ... arising out of ... breach of any terms of this Agreement.”
- Although indemnity is generally for third party claims and the losses resulting from such third party claims, the court found the clause in this instance also applied to first party claims for the owner’s own losses and damages, and this included the right of the property owner to recover its attorneys fees.
- *Continued on next slide.*

## Indemnity of 1<sup>st</sup> Party Claim (continued)

- With regard to the attorneys fees, it was not necessary for the indemnity provision to expressly state that it applied to “first party claims,” for the court to find that it contained a first-party attorneys fee shifting to the contractor.
- Court looked at the overall “language and structure” of the article to conclude that the damages, losses and attorneys fees were not limited to those arising out of third party claims.
- *Continued on next slide.*

# Indemnity of 1<sup>st</sup> Party Claim (continued)

- “The inclusion of the words ‘attorneys fees’ together with a reference to damages ‘arising out of ... breach’ constituted an express provision authorizing first-party fee shifting....” (Court of Special Appeals decision).
- The Court of Appeals affirmed this decision and further explained that the indemnification article
  - ties payment of attorneys fees to an action for “breach” of the contract; and
  - “it confirms the intent of the parties to cover first-party counsel fees by referring to ‘rent loss,’ a first party loss arising from a breach of the Agreement.”
- *Continued on next slide.*

# Indemnification Drafting Tip

- **Clarify indemnity clauses so they apply only to damages from third party claims.**
- Revise indemnity articles to expressly state that obligations only apply to “third party tort claims.”
- The typical clause mixes together terms like “claim,” “action,” and “proceedings” that require a defense with terms such as “damages,” “losses,” “judgments,” and “expenses,” that logically required only indemnification.
- Make clear that indemnity is not for first-party losses such as economic losses that the Indemnitte has in the absence of a third party claim against it.
- Consider revising the order of the words in the article by moving all words requiring a duty to defend to the beginning of the phrase, followed by words that require only indemnification. Then be sure to state that the only damages to be indemnified are those that arise out of third party claims.

# Indemnification Clause that Included Voidable Provision Enforced to Extent Legally Permissible Instead of Throwing out Entire Clause

- Indemnification clause required contractor to defend and indemnify owner against all claims and damages even if caused by School Board/owner.
- This violated the state's anti-indemnity statute that prohibits recovery under a contractual indemnity provision when damages sustained by third parties are caused the public owner's own negligence.
- Individual who was injured by debris from a tire blowout on a dump truck being operated by a general contractor on a construction site sued Board. When the Board sought to be indemnified, the trial court found the indemnity clause was void and unenforceable.
- *Johnson v. Hamp's Construction, LLC*, 221 So.3d 222, (2017).
- *Continued on next slide*

## Voidable Indemnity Provisions (continued)

- This was reversed on appeal with the court finding that although the clause was void to the extent it required the contractor to indemnify the Board for the Board's own negligence, it was nevertheless enforceable in this case where the underlying claim alleged that damages were caused by the contractor's negligence.
- **Comment:** This is why it is wise to begin an indemnity clause with the introductory wording, "To the fullest extent permitted by law, the Contractor shall...." That language was included in the clause at issue. It permitted the court to strike out the offending language and enforce the balance of the clause to the maximum extent legally enforceable to accomplish the intent of the parties.
- *Continued on next slide.*

# Voidable Indemnity Provisions continued: Indemnification Clause Drafting Tip

- **Comment:** When drafting indemnity clauses it is common to find a provision stating that the duty to defend and indemnify applies even if the damages were caused **in part** by the Indemnitees.
- So long as the clause states that the contractor's duty is limited to indemnifying for damages **to the extent caused** by its negligence, the logical way to read the clause is just as was done by the court in the *Johnson* case, i.e.,
  - (1) the contractor indemnifies for those damages caused by its negligence; (2) the owner remains responsible for the damages caused by its negligence and the contractor does not indemnify for those; and (3) the defense duty is triggered if there are allegations of negligence by the contractor even if there are also allegations of negligence against the Indemnitees (e.g. Owner).
- *Continued on next slide.*

# GMP Contractor Indemnification Claim against Engineer for Inaccurate Documents that Caused Extra Costs

- Hensel Phelps Construction Co. (“Contractor”) was awarded a Guaranteed Maximum Price (GMP) contract for a Marriott Hotel in Washington, D.C.
- In preparing its GMP proposal, the contractor relied upon “Preliminary Design Documents” that had been prepared by an engineer working under contract directly to the project owner.
- After receiving the GMP contract award, the engineering firm entered into contract with the contractor to provide the balance of design services for the project.
- *Hensel Phelps Construction v. Cooper Carry, Inc.*, 2016 WL 5415621 (U. S. District Ct., District of Columbia, 2016). (Continued on next slide)

# Contractor Indemnity against Engineer (continued)

- After completing certain construction phases, contractor states it determined designs it was using were flawed, and it had to make midstream corrections to comply with various code requirements, and thereby incurred unexpected costs.
- Trial court granted Engineer summary because
  - A suit based on the indemnification clause of the contract could only seek damages if they resulted from third party claims against the contractor.
  - The indemnity clause could not be used to make first party claims by the contractor to recover its financial losses.
- *Continued on next slide.*

## Contractor Indemnity against Engineer (continued)

- **Comment:** Even though the indemnity clause did not expressly limit indemnification to damages caused by third party claims, the court explained:
  - that is the only basis to find liability under an indemnity clause, and
  - that for first party claims, a contractor is expected to just make a normal breach of contract claim against the other party.
- The court says, “if the Court were to read the indemnification clause in the way [contractor] urges – to cover [contractor’s] damages, including [contractor’s] own liabilities for costs it incurred in fixing [engineer’s mistakes] – then it would be redundant.”

# ADA Penalties against Project Owner can be Recovered from Engineer through Indemnification

- Disabled individuals sued Los Angeles for alleged failure of the city's bus facility to meet the accessibility standards of the Americans with Disabilities Act (ADA) and of the Rehabilitation Act
- City filed third party complaint against its Engineer and Contractor for indemnification of the damages -- or contribution.
- City contract with Engineer required Engineer “to defend, indemnify and hold harmless the City against all suits, claims, losses...to the extent that any such claim results from negligent and/or intentional wrongful acts or omissions....”
- *City of Los Angeles v. AECOM Services, Inc.*, 2017 WL 1431084 (9<sup>th</sup> Cir., 2017).

## ADA Indemnification continued

- U.S. 9th Cir. Court of Appeals held federal law does not preempt state law or otherwise prohibit the City from being indemnified.
- Court distinguishes facts in this case from those in two other federal court decisions where indemnity obligations of the designers and contractors were found unenforceable.
- The difference, according to the court, is that City did not attempt to allocate full risk of loss to the firms and completely insulate itself from the penalties of ADA non-compliance. Rather, the liability was passed along to the firms only to the extent that they caused the non-compliance due to their own negligence or willful misconduct.

# Limitation of Liability

## \$50,000 LoL Clause Enforced for Designer under Design-Build Contract

- \$50,000 limitation of liability (LoL) clause was only eight (8) percent of DP's \$665,000 fee.
- LoL clause capped damages without exempting or exculpating the designer from **all** liability – so did not violate the state law.
- **Facts:** Contractor sued design professional (DP) claiming that designer's negligence caused contractor to incur \$1,218,197.93 resolving problems caused by the designer's design plans.
- The court well explains the principal of freedom of contract and importance of honoring mutually agreed upon terms of contract even if terms turn out to be burdensome or one sided.
  - *Zirkelbach Construction, Inc. v. DOWL, LLC*, 389 Mont. 8 (Montana 2017).

## **\$50,000 LoL continued:** ***Affirming Freedom of Contract***

With regard to the issue of freedom of contract the court quoted from a number of earlier court opinions as follows:

- “The fundamental tenet of modern contract law is freedom of contract; parties are free to mutually agree to terms governing their private conduct as long as those terms do not conflict with public laws.” (citation omitted). “This tenet presumes that parties are in the best position to make decisions in their own interest.” (citation omitted). “A contract must be so interpreted as to give effect to the mutual intention of the parties as it existed at the time of contract, so far as the same is ascertainable and lawful.”
- “To permit the avoidance of a written contract because the terms of the contract now appear burdensome or unreasonable would defeat the very purpose of placing a contract into writing.”

# **\$9.5 Million Jury Verdict Knocked Down to \$550,00 due to LoL**

Housing developer won jury verdict for \$9.5 million against a geotechnical engineer.

LoL clause limited liability to \$550,000.

Developer attempted to avoid the LoL by arguing that geotech's conduct was willful and wanton misconduct.

Trial court allowed evidence in that regard, but the jury found the conduct was not willful and wanton.

Therefore, the LoL clause withstood the challenge.

*Taylor Morrison of Colorado, Inc. v. Terracon Consultants, Inc.*, 2017 WL 2180518, 2017 COA 64 (2017).

## LoL Drafting Tips

- The LoL clause should be comprehensive. Consider one I like to use:
- **Sample LoL Clause**
- To the fullest extent permitted by law, the total liability, in the aggregate, of Consultant and its officers, directors, partners, employees, agents, and subconsultants, to Client, and anyone claiming through or under Client, for any claims, losses, costs, or damages whatsoever arising out of, resulting from or in any way relating to this Project or Contract, from any cause or causes, including but not limited to tort (including negligence and professional errors and omissions), strict liability, breach of contract, or breach of warranty, shall not exceed the total compensation received by Consultant or \$100,000, whichever is greater. The Client may negotiate a higher limitation of liability for an additional fee, which is necessary to compensate for the greater risk assumed by Consultant.

# Include Waiver of Consequential Damages Clause – separate from LoL

- **Sample Mutual Waiver of Consequential Damages:**

“Consultant and Client waive all consequential or special damages, including, but not limited to, loss of use, profits, revenue, business opportunity, or production, for claims, disputes, or other matters arising out of or relating to the Contract or the services provided by Consultant, regardless of whether such claim or dispute is based upon breach of contract, willful misconduct or negligent act or omission of either of them or their employees, agents, subconsultants, or other legal theory, even if the affected party has knowledge of the possibility of such damages. This mutual waiver shall survive termination or completion of this Contract.”

# Contractor Claims against A/E Firms

## Engineer Liable for Rainwater Tank Collapse Where it Failed to Provide Appropriate RFI Responses to Contractor

- Engineering firm designed site plans for a rain tank system to be buried under a parking lot for a new church sanctuary.
- As contractor began constructing the project, it inquired via (RFI) about concerns about the suitability of the tank for the location, given the high water table, and included questions about installation and performance.
- Without addressing the performance issues or reevaluating the choice of the tank system in light of the contractor's concerns, the engineer referred to information in the manufacturer's drawings to assure the contractor that their ground water concerns would not impact the functionality of the tank.
- *William H. Gordon Associates, Inc. v. Heritage Fellowship*, 291 Va. 122.

## RFI case continued

- Only a few months after it was installed, the tank collapsed under the parking lot.
- In litigation that followed, trial court found engineer breached its professional standard of care by:
  - failing to conduct due diligence regarding the suitability of the tank; and
  - failing to respond to appropriate questions during construction.

# Site Safety

# CM not Responsible for Injuries to a Contractor's Employee

- Agreement between Construction Manager (CM) and the Metropolitan Transportation Authority (MTA) provided CM was responsible for coordinating work relating to the subway extension project.
- This included “liaising with contractors to ensure that the project was completed in accordance with cost time, safety, and quality control requirements and reporting to the MTA.”
- Agreement **did not confer authority** on the CM, however, to control the methods used by the contractors to complete their work.
- *Willie Lamar v. Hill International, Inc., et al.*, 153 A.D.3d 685, 59 N.Y.S.3d 756 (2017).
- *Continued on next slide.*

## CM Site Safety (continued)

- Deposition testimony established CM did not assume responsibility for manner in which work was conducted.
- Appellate court held that summary judgment was correctly granted the CM. Court explained:
  - “A CM of a work site is generally not responsible for the injuries under the Labor Law, according to the court, “unless it functions as an agent of the property owner or general contractor in circumstances where it has the ability to control the activity which brought about the injury.”
- *Continued on next slide.*

## DBIA Contract Form Makes A/E Who was Design-Builder Responsible for Subcontractor's Site Safety

- On a design-build project where an architect held the prime contract under DBIA forms 530 and 535, it was liable for overall site safety – including that which it had by subcontract expressly delegated to its construction subcontractor.
- Because the language of the prime agreement imposed safety duties on the prime design-builder, the court held that those duties could not be avoided or delegated down to a subcontractor.
  - *Ryan v. TCI Architects/Engineers/Contractors, Inc.*, 72 N.E. 3d 908 (Indiana 2017)
- *Continued on next slide.*

## Site Safety – DBIA Contract (continued)

- Question was whether architect as GC assumed a non-delegable duty of care to keep a worksite safe when it executed the DBIA form contract.
- Trial court granted summary judgment for the design-builder on basis that agreement between prime and sub stated all site safety responsibility was delegated to the subcontractor.
- Appellate Court held the contract demonstrated design-builder's intend to assume a duty of care for **everyone** at the site.
- *Continued on next slide.*

## Comment on DBIA Contract Issue

- **Comment:** I wonder if the design-builder might have avoided this result by inserting language in the prime agreement expressly stating that it could assign the safety duties to its subcontractors instead of itself assuming all the duties stated in the quoted sections.
- That might have been enough to satisfy the court by demonstrating the intent that was subsequently expressed by the subcontracts.
- I don't know whether this would work, but it can't hurt to insert such language in the prime agreement as a precaution against a court rendering a decision like the one here.

# Professional Liability Exclusion in CGL Policy

## Professional Liability Exclusion in CGL Policy Bars A/E from GCL Additional Insured Coverage for Laborer's Injuries

- Sparks from cutting torch ignited a methane gas explosion that killed an employee of a construction subcontractor and injured an employee of another subcontractor.
- Both subcontractors were required by their contracts to name the project design professional (DP) as an additional insured on their commercial general liability (CGL) policies.
- When claims were brought on behalf of the subcontractor employees against the DP, the DP tendered the claims to the subcontractor CGL carriers for defense.
- *Orchard, Hiltz & McCliment (OHM) v. Phoenix Insurance Co.*, 2017 WL 244787 (U.S. Court of Appeals, 6<sup>th</sup> Cir., 2017).
- *Continued on next slide.*

## Professional Liability exclusion continued

- Carriers refused to defend. Professional liability exclusion in their policies applied to the claims.
- Held: “The substance of the underlying claims is that [DP] is liable for failing to properly plan for, and take preventative measures to ensure, the safe removal of the digester tank lids....”

“The underlying plaintiffs allege that [DP] had a duty as the project’s consulting engineering firm to do so. Even if some of the underlying factual allegations implicate tasks that do not, in and of themselves, involve a specialize skill, such acts and omissions are reasonably related to [DP’s] overall provision of professional services.”

DP’s own professional liability carrier defended it in the two actions and the court concluded that the CGL policies were “never intended to cover professional negligence claims.”

# CGL Policy Precludes Coverage for Damages from Subcontracted Land Surveyor's Error

- GC constructed two condo buildings too close to the adjoining property.
- Mistake was due to error made by the land surveyor who was working under subcontract to the GC.
- GC paid the neighboring landowner for a strip of land along the property line and that resolved the set-back distance problem.
- GC sought the property purchase costs as damages under its CGL policy.
- Carrier denied coverage due to the professional services exclusion.
- Court agreed. Explained land surveyor is “professional” and it is not relevant whether he was a subcontractor to the GC.
- *Western National Mutual Ins. Co. v. TSP, Inc.*, 904 N.W. 2d 52 (2017).

# Professional Liability Exclusion in CGL Policy bars coverage fro Massive Pipe Explosion

- Construction excavator struck unmarked petroleum pipeline causing massive explosion and rupture.
- CGL carrier of the pipeline owner, Kinder Morgan, settled claims against owner and then made equitable subrogation claim demanding recovery of defense costs and settlement amounts from CGL carrier of staffing agency company that provided pipeline personnel.
- Court held CGL carrier could refuse the demand because personnel in question were hired as construction “inspectors” and provided a professional service in “marking” or failing to mark the pipeline, and the claim against them was a “professional liability” claim subject to the professional liability exclusion of the CGL policy.
- *Energy Insurance Mutual Limited v. ACE American Insurance Company*, 221 Cal. Rptr. 711 (2017).

# Ownership and Copyright – Instruments of Service

# Project Owner May Lose Right to A/E's Documents Due to Failure to Pay Invoices

- When a project owner failed to pay its architect, the architect terminated its contract for default and terminated the owner's nonexclusive license to use the architect's documents.
- The owner and its new architect and contractors continued to use the documents over the protest of the architect.
- In response to the architect's suit, the defendants moved to dismiss the complaint based on the argument that the payment requirement of the contract was a mere "covenant" upon which the architect could sue for damages, but was not a "condition precedent to the existence of the nonexclusive license."
- The court concluded that this was indeed the law of the state, but it was the wrong argument to raise in this case. WHY?

## Ownership & Copyright (continued)

- It is the wrong argument because, although the nonexclusive license came into existence “upon execution” of the Agreement before payment was due, the contract expressly provided for “termination” of the license for subsequent non-payment.”
- The more important point was that the architect had been prudent enough to include language in its contract stating that even if a license was granted at the outset of a project, the license would automatically terminate upon failure of the client to pay the architect’s invoices.
- *Eberhard Architect’s v. Bogart Architecture, Inc. et al.*, 314 F.R.D. 567 (U.S. District Court, N.D Ohio)

# Warranties

## **Implied Warranty of Specifications – Spearin Doctrine Applies to Design-Build Contracts allowing Trade Subcontractor to Rely on Designs Provided by Engineer/Subcontractor**

- On a design-build project, a sub filed suit against Balfour Beatty Construction (“BBC”) the design-build contractor, alleging breach of implied warranty of specifications (Spearin Doctrine claim).
- Sub filed motion for partial summary judgment asking the court to find that the design-builder could not shift legal responsibility for defective plans and specs onto its subcontractor/engineer.
- Sub argued it could seek relief under the Spearin Doctrine line of cases for extra work necessitated by defects in plans and specs that were provided to the contractor for bidding its work.

## Design-Build Implied Warranty of Specs (continued)

- Design-builder argued that Spearin doctrine does not apply here due to the design-build process where plans and specifications provided to subcontractors are expressly incomplete when the initial agreements are signed.
- In response, Sub argued that although it assumed the risk that the plans and specs would be “refined,” it did not assume the risk that they would be “defective.”
- Court concluded that (1) The Spearin doctrine may apply to design-build projects, but (2) the record in the case was not sufficiently developed to determine whether the doctrine applies to the facts in this case.
- *U.S. for benefit of Bonita Pipeline, Inc. v. Balfour Beatty Construction LLC, et. al.*, 2017 WL 2869721 (U.S. District Ct., S.D. California).

**More detailed articles and case notes on the cases presented in this program are available at:**

**[www.ConstructionRisk.com](http://www.ConstructionRisk.com).**

Use the “Search” bar for these and more case notes, articles and papers on relevant topics

**J. Kent Holland, J.D.**  
ConstructionRisk, LLC

1950 Old Gallows Rd.  
Suite 750  
Tysons Corner, VA 22182

703-623-1932  
[Kent@ConstructionRisk.com](mailto:Kent@ConstructionRisk.com)

# Disclaimer

**Disclaimer:** This information is not legal advice and cannot be relied upon as such. Any suggested changes in wording of contract clauses, and any other information provided herein is for general educational purposes to assist in identifying potential issues concerning the insurability of certain identified risks that may result from the allocation of risks under the contractual agreement and to identify potential contract language that could minimize overall risk. Advice from legal counsel familiar with the laws of the state applicable to the contract should be sought for crafting final contract language. This is not intended to provide an exhaustive review of risk and insurance issues, and does not in any way affect, change or alter the coverage provided under any insurance policy.